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WAIVER APPROVAL – CTC RESOLUTION G-99-27
CTC STIP GUIDELINES

SECTION 59 – TIMELY USE OF FUNDS

TRANSIT CAPITAL IMPROVEMENT PROGRAM
WAIVER-00-38

ISSUE
Resolution G-99-27, STIP Guidelines, adopted by the California Transportation Commission
(Commission) on September 29, 1999, stipulates that funds allocated for construction must be
encumbered by the award of a contract within twelve (12) months of the date of the allocation of funds.

The projects listed on the attached chart totaling $4,818,000 received an allocation for
construction during the 1998-99 fiscal year. The project sponsors are requesting an extension per
Resolution G-99-27.  The responsible regional transportation planning agency concurs.

RECOMMENDATION
The Department recommends the Commission approve the time extensions listed on Attachment I.  The
Department does not recommend the Commission approve the time extension listed on Attachment II.

Attachment I reflects those allocated projects for which the Department supports the agency’s request.
Attachment II reflects those allocated projects for which the Department does not support.

SUMMARY
The Commission has allocated $4,818,000 for projects listed on Attachments I and II. Attachments I and
II describe the delays that have resulted in the extension requests.

Attachments
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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD
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Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
Los Angeles County Metropolitan
Transportation Agency (LACMTA)
         City of Commerce Metrolink

Station Platform
MFP-98-

31
6/8/99

$1,834,00
0

96/97 The delay is due to the impact of the Telegraph
Road bridge construction on the project schedule.
Construction of the Telegraph Road Bridge is
scheduled for completion by April 2001.  The City
anticipates to begin construction of the Commerce
Intercity/Commuter Rail Station Second Platform
Project by Spring 2001 and be completed in late
2001.

12
months

6/8/00 to
6/30/01

Support.  Time requested will allow the City
to complete the bid documents, advertise,
and award the construction contract
including some contingencies for this
project.

Subtotal $1,834,00
0

Sacramento Regional Transit
District (SacRT)
         Brighton/Watt Double Track MFP-98-

31
6/8/99

$2,700,00
0

98/99 This project has been developed concurrently with
the larger Folsom Corridor Light Rail Project.
SacRT recently received the Record of Decision for
the Folsom Project, however due to the delay in
receipt of the Record of Decision, SacRT was
unable to start  critical environmental mitigation
efforts that must be completed prior to
construction.  US Fish and Wildlife and Army
Corps of Engineers will only allow SacRT to work
during certain periods of time through Fall 2000.
Consequently, these delays will not allow SacRT to
advertise and award the construction contract for
the double track project.

20
months

6/8/00 to
2/28/02

Support.  Time requested will allow SacRT to
complete mitigation efforts and prepare the
project for construction.

Subtotal $2,700,00
0

Santa Clara Valley Transportation
Authority (SCVTA)
         Palo Alto Transit Center

Expansion
MFP-97-

45
1/14/98

$134,000 97/98 The City of Palo Alto has required that a major
design study be conducted prior to approving the
project.  After months of delay, Palo Alto recently
initiated the design study.  The study is expected to
provide design alternatives by Fall 2000.  SCVTA
and Palo Alto will select an alternative and award a
design contract in late 2000.  Completion of design
is expected in Fall 2001.  Award of the
construction contract is expected in late 2001.

20
months

6/30/00
to

2/28/02

Support.  Time requested will allow the
agency to award construction contract.
Delays beyond the control of the recipient.

Subtotal $134,000
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SUPPORT TOTAL $4,668,00
0
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JUNE 2000
REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD
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1

Recipient
          Project Description

Res. No./
Date

Amount
Allocated

Prog.
Yr. Recipient’s Stated Reason for Delay

Extensio
n

Request Department Recommendation
Sacramento Regional Transit
District (SacRT)
         65th Street Station Improvements MFP-98-

21
3/30/99

$150,000 98/99 SacRT has been working with City of Sacramento
on the proposed abandonment of Q Street in front
of the light rail station to eliminate auto/pedestrian
conflicts near the LRT platform.  Abandonment of
the street is critical for the completion of the
project. Sacramento City Council action cannot be
scheduled until July or August 2000.  This delay has
caused SacRT to hold execution of the construction
contract.

6 months

3/30/00
to

9/30/00

Do not Support.  Per CTC timely use of
funds guidelines, funds allocated for
construction must be encumbered by the
award of a contract within twelve (12)
months of the date of the allocation.  The
encumbrance period has lapsed beyond the
12-month period.

Subtotal $150,000

DO NOT SUPPORT TOTAL $150,000


